

FIELD REPORT

PROJECT: North Augusta High School
Phase II
CONTRACT: Single Prime Construction

FIELD REPORT NO.: Eight (8)

ARCHITECTS
PROJECT NO.:

DISTRIBUTION: **Owner:** Dr. Shawn Foster, Aiken County Schools
Mr. Kevin Chipman, Aiken County Schools
Mr. John Murphy, Aiken County Schools
Ms. Beth Clark, Aiken County Schools
Mr. Kip Gunter, Aiken County Schools
Ms. Sandra Waddell, Aiken County Schools
Mr. Larry Callaway, Aiken County Schools
Architect: Mr. Donnie Love, McMillan Pazdan Smith
Mr. Bill Williams, WCI
Mr. Robert Wayne, WCI
Consultant: Mr. Mayhar Angooraj, BGA
Mr. William Wafer, BGA
Mr. Dan Reider, BGA
Mr. Tilden Hilderbrand, Hass & Hilderbrand
Contractor: Mr. Jeffrey Reynolds, HG Reynolds
Mr. Tim Perkins, HG Reynolds
Mr. Graham Reynolds, HG Reynolds

DATE: July 12, 2016 **WEATHER:** Sunshine/97/Humid

TIME: 1:00 p.m. **SCHEDULE** Good
COMMENTS:

FIELD REPORT

PROJECT: North Augusta High School
Phase II
CONTRACT: Single Prime Construction

FIELD REPORT NO.: Eight (8)
ARCHITECTS
PROJECT NO.:

INSPECTIONS:


- 1) CCI on site as inspections log is updated

DEFICEINT WORK:

- 1) None

PHOTOS:

- 1) Attached




Soil Wall construction is progressive

McMILLAN PAZDAN SMITH

FIELD REPORT

PROJECT: North Augusta High School
Phase II
CONTRACT: Single Prime Construction

FIELD REPORT NO.: Eight (8)
ARCHITECTS
PROJECT NO.:



Foundation construction with rebar place ready for CMU

FIELD REPORT

PROJECT: North Augusta High School
Phase II

FIELD REPORT NO.: Eight (8)

CONTRACT: Single Prime Construction

ARCHITECTS
PROJECT NO.:

Continued new foundation with rebar place

Top view of continuous retaining.83 391.4m0alq

